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1. Originator 2. LogPate: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Evan Winston 0 M ﬂ\{ 60 [pA-O8PL! — |s019250848 2013 DEV/CO

8. CCR Title: Test Executable 5A.06 Faun Fairlane.02 for Delivery to DAACs and VATC. Reissue of Fairlane.01 fo pick up merge
for NCR 26729.

9. Origipator Signatu 10. Class 11. Type: 12. Need Date: 30May2000
% IC [ccn
f?gb .}aw

13. Ofti 14. Category of Change: 15. Priority: {If “‘Emergency”
) hﬁﬁf—' Update ECS Baseline Doc. {illin Block 2€).
/ﬁf/ LAYy & Emergency

16. Documentation/Drawings Ifnpacted: T £ 7 1 17. Schedule 18. Cl(s) Affected:PDPS
N/A impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A None - Under 100K

22. Source Reference:  [JINCR (attach) [ |Actiontem [ JTech Ref. [JGSFC [JOther:
NCRs ECSed26161,26610Q, 26729,

23. Problem: (use additional Sheets if necessary)

Add fix for 26729; script had left files in the DpPrFile.

Data Files On Stage Disk Are Not In DpPrDiskAllocation.

With 26161 fix: One of the loops fliped fix and nofix mode. Need to change i{NCR26610) and provide additional info far a nofix
condition.

24. Proposed Solution: (use additional sheets If necessary)

Apply the fixes merged for 26161, 26610 and 26729.

The fix is a script, which does not need any build process.The script synchronizes the table DpPrFile,DpPrDiskAllocation,
and DpPrGranuleLocation. Plus the diskUsage in PiDiskPartitionreilects the runtime file sizes.

CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC. Change requested by LaRC.

25. AHernate Solution: {use additional sheets if necessary)
Take no action now and wait until 5B is available at the DAACs.

26. Consequences it Change(s) are not approved: (use additional sheets if necessary)
DAACs must continue to work around the lock allocation problems and/or modify operating procedures.

27. Justification for Emergency {if Block 15 Is “Emergency”):
Resolves DAAC operational problem.

28. Site(s) Affected: [ JEDF [JPvc [KvaTCc [KEDC [GsFCc [JLarc KXINsIDC [smc [Jax [Jupt
[Jeoc []IDG Test Cell__[JOther

29. Beard Comments: 30. Work Assigned To: | 31. CCR Closed Date:

N

32., EDF/SCDY GCB Chair (Sign/Date); Dispositigh: Approved Wpp/Com. Disapproved Withdraw Fwd/ESDIS ERB
-

Disposition: Approved p/Com. Disapproved Withdraw Fwd/ESDIS ERB

ot

Fwd/ECS
Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JAOD ECS/EDF/SCDV/M&O
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ADDITIONAL SHEET

. +

CCR#: © 0-0582 Rev: Originator: Evan Winston
Telephone: 301.925.0348 Office: DeviCO

Title of Change: Test Executable 5A.06 Faun Fairiane.02 for Delivery to DAACs and VATC. Reissug of Fairlane/% 1o
pick up merge for NCR 26729. \‘6

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

fecs/formal/PDPS/DPS/PRONG/scripts/EcDpPrRmFilesWOGranules.pl

SMC: Receive the TAR file(s) and make available to the DAACs.
DAAC Install Instructions:
Change requested by LaRC -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;
Use the 'cp’ from the command [ine to install/replace files.

2. REPLACE all occurrances of the file included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous file.
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